
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 
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WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-029796

Address: 333 Burma Road Date Inspected: 18-May-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: Salvador Merino CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: SAS OBG

Summary of Items Observed:
Caltrans Office of Structural Material (OSM) Quality Assurance Inspector (QAI) Joselito Lizardo was present at 
the Self Anchored Suspension (SAS) job site as requested to perform observations on the welding of components 
for the San Francisco Oakland Bay Bridge (SFOBB) Project.

Today, this QA was tasked to walkthrough with ABF QC Salvador Merino on the top deck plate of the OBG 
wherever access is available. The following locations were visually inspected and found defects on the top side of 
the deck;

Lift #	PP #	X-dist.	Line    Y-dist.	Type of Defect
7E	PP56	+1180mm	E4	+1900	Weld Arc Strike
7E	PP56	+1470	E4	+1160	Weld Arc Strike
7E	PP56	+2850	E4	+900	Weld Arc Strike
7E	PP56	+3600	E4	+1400	Weld Arc Strike
10E	PP91	+2000	E4	+2800	Weld Arc Strike
10E	PP91	+2100	E4	+1200	Weld Arc Strike
11E	PP105	+600	E4	+2400	Weld Arc Strike

3W	PP21	-1800	W3	+1500	Weld Arc Strike
3W	PP21	-450	W3	+4500	Sharp gouge
3W	PP23	-800	W3	+1500	Sharp gouge
5W	PP29	+900	W3	+1710	Sharp gouge
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5W	PP31	-1700	W3	-2200	Sharp gouge
8W	PP61	+0	W3	+1720	Weld Arc Strike
8W	PP62	-1200	W3	+4000	Sharp gouge
8W	PP63	-300	W3	+4800	Sharp gouge
8W	PP66	+1500	W3	+1200	Sharp gouge
8W	PP66	+3100	W3	+1000	Sharp gouge
8W	PP68	-500	W4	-900	Sharp gouge

After the completion of the top deck plate walkthrough, this QA has observed ABF welder Jose Torres perform
5mm fillet welding all around padeye to luminaire post. The welder was noted welding using Shielded Metal Arc 
Welding (SMAW) with 1/8” diameter E7018H4R electrode. The welder was noted welding at location Panel Point 
PP13.5 E5 of the east bound OBG. During welding, ABF QC William Sherwood was noted monitoring the 
parameters and workmanship of the welder.

Summary of Conversations:
No significant conversation occurred today.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact SMR Gary Thomas 916-764-6027, who represents the Office of Structural 
Materials for your project. 

Inspected By: Lizardo,Joselito Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer
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